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Fernald Cleanup Progress Briefing- - 25.0 2 
Meeting Summary 

On Sept. 14, DOE and Fluor Daniel Fernald project managers discussed the status of each 
cleanup project at the monthly Cleanup Progress Briefing. Over 40 people attended the 
briefing, including representatives from the Fernald Citizens Advisory Board, FRESH, local 
township trustees, and media. 

Gary Stegner opened the meeting with the following announcements: 

DOE'S decision to  recompete Fernald's closure contract; 
H new security access requirements will be in effect soon which will require employees and 

visitors t o  remove their badge and hand it to  the guards for inspection prior t o  entering 
the site; 

W at the request of FCAB Chair Jim Bierer, a new handout is available for stakeholders that 
provides metrics for each cleanup project; 

W the Oct. 12 briefing will focus on the Silos Project. 

Project managers provided 10-minute updates of their projects. Two  of the presentations 
(WPRAP and Waste Management) included short video segments highlighting cleanup work 
in the field. Stakeholders liked the video segments and requested that DOE and Fluor 
Daniel Fernald use video as much as possible during presentations. 

The question and answer session provided a good exchange of information between 
stakeholders and project managers on the following topics: 

Demolition: roll-off boxes used in demolition projects; D&D subcontractor for Plant 5 
Pit excavation: what do we.expect t o  find; what are Pit 3 rad levels; if there are higher 
levels of activity in the pits than expected, how will w e  know it and what will happen; 
want to  see large photo of waste pit area at future briefings; 
TSCA Incinerator: heard GAO is considering closing the TSCA Incinerator - how will this 
affect us; 
Intermodal: since railcars are not part of a unit train and do not receive priority transit, will 
this present a rad problem; can Fernald use other sites (than Conway, Pa); 
acknowledged that intermodal is new and stakeholders should continue t o  ask 
questions about this option; 
Radium source brought to  Fernald: concerned this may set a precedent and cautioned DOE 
to  be careful; recommended that the costs associated with disposal be paid by Hamilton 
County, not Fernald; 
Silos Project: what is Silo 3 treatment process; when will Silos documents be ready for 
public review; 
NTS shipments: where was T-hopper high dose detected; 
Wells: what are the results from the reinjection wells; wells south of Paddys Run had high 
levels of uranium last year -what are results this year; 
Southfield: are there hot spots. 

Stakeholder feedback was very positive. Several stakeholders requested that all presenters 
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use the microphone during the question and answer session because it is 'difficult t o  hear 
the responses. Other comments included: 

w 

w 
w 
w 

w 
w 

w 

I would like a copy of the Monitoring Well reports when issued. Color Cleanup Status 
photo is excellent; lots of information in small space; current photo excellent/helpful. 
Like the videos. 
Provide microphone during Q&A. 
One of the best briefings I've ever attended. Presenters did a good job and attendees 
asked intelligent questions. I learned a lot. Keep up the good work. Good use of 
video. 
Video good idea. Good meeting. Thank you. 
Use video presentation for each update presentation! 
audiences. 
When will the 1998 ISER be released? It has been "advertised" as completed since May or 
June, but is still not available at the PEIC. Last week, they said it required a DOE cover 
letter before it could be released. What is the holdup? 
Three comments were faxed t o  Public Affairs regarding the Silos Project; specifically, 
patching the foam insulation on the silo domes; pressure differential method of radon 
control; and the Radon Control System for the Accelerated Waste Retrieval. (Copies of 
these comments can be obtained from Public Affairs.) 

Use microphones for talking in 


